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Executive Summary

This Remedial Investigation Work Plan (RIWP) has been prepared for National Grid USA (National Grid) by
AECOM Environment (AECOM) for a site located at 124 - 136 2nd Avenue in Brooklyn, New York (Site). This
site, known as the Metropolitan former MGP Site, was the former location of a manufactured gas plant (MGP)
that was operated by Brooklyn Union Gas Company (BUG), a predecessor company to National Grid, from the
late 1880s until approximately 1938.

A portion of the site was the subject of previous extensive remedial/redevelopment activities undertaken by
independent third parties with NYSDEC oversight. This RIWP details investigation activities for those portions
of the site that were not addressed by the previous remedial/redevelopment activities. The site areas to be
investigated in the current RIWP are completely developed in commercial use and include various retail
operations and parking lot areas.

Results from the prior investigation activities at the site provide the following information:

e The site area formerly contained a tidal stream (that is now the navigable Gowanus Canal) and
adjacent salt marsh that formed on a glacial outwash plain.

e Site soils are comprised of fill containing coal ash (surface to 16 feet below ground surface (bgs); a
semi-confining “meadow mat” layer comprised of peat, clay, and silt (16 to 18 ft bgs); and a mixture of
sands, clays, and silts with some gravel (to approximately 80 ft. bgs).

e Two aquifer zones have been identified at the site, including a water table aquifer within fill material
above the meadow mat layer, and a lower aquifer beneath the meadow mat layer. Strong downward
gradients exist between the water table and lower aquifers. Wells in proximity (approximately 300
feet) to the Gowanus Canal are tidally influenced in both aquifer zones.

e The construction of several of the former MGP structures penetrated the semi-confining “meadow
mat” layer, providing a downward conduit for migration of residual coal tar. Although former MGP
structures were addressed during the previous remedial activities (excavation and
installation/operation of recovery wells), residual material has been identified at depths of
approximately 65 to 70 feet bgs in portions of the site.

The investigation presented in this RIWP will focus on the delineation of residual coal tar and associated soil
impacts and dissolved phase impacts in groundwater, and will have the following objectives:

e To collect additional data to more completely determine the surface and subsurface characteristics of
the site.

e To determine the nature and extent of MGP-related residuals that are present at the site and
surrounding areas in soils, soil vapor, and groundwater.

e To identify the potential routes of off-site migration from on-site sources of MGP-related residuals.

e To perform an exposure assessment to evaluate the pathways by which human receptors (either on-
site or off-site) may be exposed to MGP-related residuals.

e To further develop the dataset necessary to allow preparation of a Feasibility Study to evaluate
remedies that will eliminate the potential threat to public health or the environment posed by the site.
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The program will provide for the collection/analysis of the following samples:

e Approximately 66 soil samples
e Approximately 20 groundwater samples

e Vapor intrusion samples including sub-slab soil gas, indoor air and ambient background

Sufficient flexibility will be incorporated into the project scope to allow additions to, or modifications of proposed
investigation locations in real time to better delineate the nature and extent of MGP residuals in various media
(soil, soil vapor/indoor air, and groundwater).

The results from the program will be compiled into a comprehensive report to provide a delineation of MGP
impacts and an evaluation of potential risk. The information will be appropriate for the evaluation of potential
remedies for the site.
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1.0 Introduction

This Remedial Investigation (RI) Work Plan has been prepared for National Grid USA (National Grid) by
AECOM Environment (AECOM) for a site located at 124 - 136 2" Avenue in Brooklyn, New York (Site). The
location of the site is shown on Figure 1-1. This site, known as the Metropolitan former Manufactured Gas
Plant site was the former location of a manufactured gas plant (MGP) that was operated by Brooklyn Union
Gas Company (BUG), a predecessor company to National Grid, from the late 1880s until approximately 1938.
A portion of the site has been extensively investigated and remediated under New York State Department of
Environmental Conservation (NYSDEC) Spill numbers 9214380, 9704147, and 0107907, also known as the
USPS Gowanus Site (Site No.: V00405-2), performed by FC Gowanus Associates, LLC. FC Gowanus
Associates performed the work prior to property redevelopment at a portion of the former MGP site. The
NYSDEC issued a Case Closure Letter for this work with stipulations on property use, including a requirement
for ongoing operations, monitoring, and maintenance (OM&M) of site recovery wells. A summary their work
and other historical investigation and remediation documents is discussed in later sections and summarized in
Appendix A.

The investigation is being conducted by National Grid pursuant to a Multi-site Order on Consent and
administrative settlement with the NYSDEC, Index # A2-0552-0606, which was executed in February 2007,
and in accordance with applicable guidelines of the NYSDEC, the New York State Department of Health
(NYSDOH), the United States Environmental Protection Agency (USEPA) and the National Contingency Plan
(NCP).

This RI Work Plan presents the project objectives, provides background information regarding historical site
use and current conditions, summarizes the results of previous investigations, and outlines the strategies and
methodologies that will be implemented during the investigation. The following four appendices have been
developed which detail the procedures and protocols outlined in this Work Plan:

e The Field Sampling and Analytical Plan (FSAP) provides information regarding field sampling methods
and procedures that will be used during the investigation.

e The Quality Assurance Project Plan (QAPP) specifies the quality assurance/quality control procedures
that will be implemented during the fieldwork and in the laboratory which performs the chemical
analyses of the samples collected during the RI.

¢ A Community Air Monitoring Program (CAMP) provides information regarding the procedures to be
used to monitor and control, if necessary, the potential release of airborne constituents at the
downwind perimeters of the investigation work areas. Included in the CAMP are procedures regarding
the control of odors that may be present as a result of the intrusive site investigation activities.

o A Site-Specific Health and Safety Plan (HASP) has been prepared to outline procedures that will be
undertaken to protect site workers and visitors from potential hazards that may exist as a result of the
fieldwork performed at the site.

1.1  Project objectives
A site inspection and planning visit meeting was conducted by AECOM, National Grid, and the NYSDEC on
December 2, 2008 to facilitate agreement of the RI objectives and scope presented in this Work Plan.

In summary, the objectives of the RI include the following:

e Collect additional data to more completely determine the surface and subsurface characteristics of the
site.
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e Determine the nature and extent of MGP-related residuals that are present at the site and surrounding
areas in soils, soil vapor, and groundwater at locations not previously addressed as part of the FC
Gowanus, LLC work presented above.

o |dentify the potential routes of off-site migration of MGP-related residuals from on-site sources.

o Perform an exposure assessment to evaluate the pathways by which human receptors (either on-site
or off-site) may be exposed to a MGP-related residuals.

o Further develop the dataset necessary to allow preparation of a Feasibility Study to evaluate remedies
that will eliminate the threat to public health or the environment posed by the site.

It was also agreed during the December 2, 2008 planning meeting with NYSDEC representatives that
sufficient flexibility would be incorporated into the investigation scope to allow additions to or
modifications of investigation locations proposed in this document. Such changes may be required in
real time to better delineate the nature and extent of MGP residuals in various media (soil, soil
vapor/indoor air, and groundwater). Any modifications to the work presented herein would be made
following consultation with National Grid and NYSDEC oversight personnel prior to work being
performed.

1.2  Work plan organization
Following this introduction, the remainder of this Work Plan describes the proposed RI activities.
e Section 2 — provides a description of the site, summary information regarding site ownership and

operational history, and the results of the previous investigation work performed at the site.

e Section 3 — presents the objectives for the investigation followed by a description of the specific tasks
that will be undertaken to gather sufficient information to meet the project objectives.

e Section 4 — describes the companion documents that are included as appendices to this Work Plan,
including the FSAP, QAPP, CAMP, and HASP.

e Section 5 — describes the Qualitative Human Health Exposure Assessment to be completed based on
data collected during the RI that will be included as part of the Rl Report.

e Section 6 — presents the approximate project schedule, with key milestones.

e Section 7 — provides a list of the references cited in the Work Plan.
Appendices to the Work Plan include the following:

e A summary of previous investigation reports and Sanborn Maps are included in Appendix A.
e Previous investigation soil boring and well completion logs are included in Appendix B.

e The FSAP is included as Appendix C.

e The QAPP is included as Appendix D.

e The CAMP is included as Appendix E.

e The HASP is included as Appendix F.

e The previous investigation reports are included as Appendix G (CD-ROM).
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2.0 Site description and history

This section presents a description of the site, summary information regarding site ownership and operational
history, and summarizes the results of the previous investigation work.

2.1  Site description

The Metropolitan former MGP site is located at 124 — 136 2" Avenue, Brooklyn, Kings County, New York
11215, east of the Gowanus Canal, between the Gowanus Expressway (Highway 278) and the New York City
Transit train bridge and associated subway rail line. The site is bounded by 10" Street and 11" Street to the
north, 2™ Avenue to the east, 13" Street to the south, and the Gowanus Canal to the west. The location of the
site and the surrounding features are shown on an aerial photograph on Figure 2-1.

A portion of the site was the subject of previous extensive remedial/redevelopment activities undertaken by
independent third parties with NYSDEC oversight. This RIWP details investigation activities for those portions
of the site that were not addressed by the previous remedial/redevelopment activities, i.e. the “Current Site”.
The Current Site is comprised of the following seven parcels of land:

Block/Lot Owner’s Name and Operator’'s Name and Status
Number Address Address
Block 1007 Hamilton Plaza Associates 1-27 12" Street Currently a retail shopping plaza (strip
Lot 172 560 Sylvan Avenue Extension or 2 11" St. mall) including a large grocery store
Englewood Cliffs, NJ 07632 Brooklyn, NY 11215 (Pathmark) and small retail shops.
Block 1007 Department of Business 12" st. Currently part of the retail shopping
Lot 269 Services Brooklyn, NY 11215 plaza. Parcel contains a permanent
110 Williams Street sewer easement.
New York, NY 10038
Block 1025 Hamilton Plaza Associates 22 - 42 12" St. or 21-41 A parking lot, currently part of the retail
Lot 16 560 Sylvan Avenue 13" st. shopping plaza.
Englewood Cliffs, NJ 07632 Brooklyn, NY 11215
Block 1025 Hamilton Plaza Associates Hamilton Place Part of the retail shopping plaza as part
Lot 18 560 Sylvan Avenue Brooklyn, NY 11215 of the parking lot. Parcel contains an
Englewood Cliffs, NJ 07632 easement.
Block 1025 Presumed to be Hamilton Place Presumed to be part of the retail
Lot 20 Hamilton Plaza Associates Brooklyn, NY 11215 shopping plaza as part of the parking lot.
560 Sylvan Avenue
Englewood Cliffs, NJ 07632
Block 1025 Hamilton Plaza Associates 50 12" Street Currently a retail parking lot selling used
Lot 100 560 Sylvan Avenue Brooklyn, NY 11215 automobiles.
Englewood Cliffs, NJ 07632
Block 1025 Hamilton Plaza Associates 60 12" Street Currently a two-story maintenance
Lot 26 560 Sylvan Avenue Brooklyn, NY 11215 garage/retalil offices.

Englewood Cliffs, NJ 07632
and

New York City Economic
Development Corporation

J:\Rem_Eng\Project Files\P10 (1000 - 1999)\1765-075
Metropolitan Former MGP\RI\Work Plan\Final RI Work
Plan\Metropolitan RI Work Plan Final rev 8 072209.doc

and

110 William Street
New York, NY 10038

2-1

May 2009



AECOM Environment

Current and historic site features are shown on Figure 2-2. Figure 2-3 provides a map showing the locations
of the parcels listed above as well as other adjacent properties.

2.1.1 Adjacent properties

The Current Site is bounded by the Gowanus Canal to the west, beyond which are commercial properties.
Southeast of the property is 2" Avenue, beyond which are commercial and residential properties. To the
southwest is 13" Street, commercial properties and the Gowanus Expressway (Highway 278). To the north
and east of the site lie the properties that were previously remediated by a third party under NYSDEC
supervision and redeveloped as a Lowe’s Supply Store (Block 1007, Lots 118, and 220), and associated
parking lots (Block 1007, Lots 1 and 219). To the south of the site lie two properties (Block 1025, Lots 1 and
52) that were previously part of the Brooklyn Alcatraz Asphalt Company. A summary of environmental
database search records for these and other local properties is provided in Table 2-1.

2.2  Site history

A review of the historical information available for the Metropolitan former MGP site (Current Site and
previously remediated areas) has been performed with the results summarized in a report prepared by Nelson,
Pope & Voorhis, LLC (NP&V) entitled “Phase | Environmental Site Assessment”, dated May 15, 1997 (NP&V,
2003). The report included a review of the historic Sanborn Fire Insurance maps for the site as well as other
available information (including tax records, zoning records, and United States Geologic Society (USGS)
Topographic Maps). A copy of the Sanborn maps are included in Appendix A, and a summary of the
historical information obtained from these sources is presented in Table 2-2. The following section discusses
site usage based on a review of Sanborn maps covering the 110 year period of 1886 through 1996.

In 1886, portions of current Block 1007 (the block bounded by 2™ Avenue, 9" Street, 12" Street and the
Gowanus Canal) were occupied by the Metropolitan Gas Light Company (listed as storage only on the 1886
Sanborn map). Buildings included a coal shed, gasometer (No. 1 holder), and retorts. By 1904, the site was
identified as the Metropolitan Works Branch, owned by BUG, and the MGP had been expanded to the east to
include two additional holders (Holders 2 and 3) with gas manufacture infrastructure in the western portion of
the site (closer to the canal) having been improved.

Historical records suggest that the site operated as a coal gas plant prior to 1915, by which time the plant
appears to have been converted to a carbureted water gas process, an additional hydrogen holder (Holder 4)
as well as oil storage tanks, located east of Holder 2, being present. By 1915, the facility had been expanded
south onto a portion of Block 1025 (the block bounded by 12" Street, 13" Street, 2" Avenue and the Gowanus
Canal), where a large distribution holder (Holder 5) was located. An asphalt plant (Brooklyn Alcatraz Asphalt
Company) is shown to be located adjacent to the former MGP on two separate parcels.

By 1938, most of the operating structures and Holders 1 through 3 had been removed and the site was listed
as the BUG “12" Street Holder Department”, suggesting that gas manufacturing had ceased and the site was
used for gas storage only. At this time, the Ernst Zobel Pitch Paint Manufacturing Plant was reportedly in
operation adjacent to and northeast of the site. However, the adjacent Brooklyn Alcatraz Asphalt Company
was no longer in operation.

By 1950, the north-eastern portion of the former MGP was listed as housing the US Post Office Garage and
Repair shop, with some former MGP structures (a coal bunker where relief Holder 4 was previously located
and a boiler house) still existing closer to the Gowanus Canal on the western portion of the site. The southern
portion of the former MGP still housed Holder 5 and the exhaust house, with the parcel listed as a storage area
for old electric cables.
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By 1969, all former MGP structures had been removed from the surface of Block 1007, and a food products
warehouse was present adjacent to the Gowanus Canal, in the western section of the former MGP. However
BUG was still listed as the owner of the parcels on Block 1025, where Holder 5 was still present. By 1972, all
structures from the former MGP had been removed from the surface of the site. Sanborn maps from 1982
through 1996 show no major changes in site usage, with the US Postal Service, the food products warehouse,
and parking covering the footprint of the former MGP.

The eastern portion of the MGP (Block 1007, Lots 219 and 220) and two adjacent parcels (Block 1007, Lots 1
and 218) were investigated and remediated through extensive excavation of the former oil tanks and Holders 1
through 3. In addition, approximately 44 recovery wells were installed to allow recovery of free phase non-
aqueous phase liquid (NAPL). This work, completed in 2003 by FC Gowanus, LLC, allowed the eastern
portion of the former MGP and the two adjacent parcels to be closed under NYSDEC oversight in September
2003. The remediation/closure of these areas, with subsequent redevelopment as a Lowe’s Supply Store,
provides the basis for the definition of the Current Site. Recent information on the Current Site is limited to a
Tank Closure Report and a Phase I, both dated 2007, for a maintenance and garage facility (Block 1025, Lot
26 [60 12" Street]). A list of available information related to the spill is provided in Appendix A.

2.3  Previous investigation work

Previous investigation activities have occurred at the Metropolitan MGP site (Current Site and previously
remediated areas) between 1997 and 2007. A list of previous reports reviewed is provided in Appendix A and
a copy of each report is provided in Appendix G. Information provided in these previous reports has been
summarized in a series of figures, as outlined below:

e Figure 2-2 illustrates the locations of previous investigation locations, including surface sall,
subsurface soil, monitoring wells and soil vapor locations. The majority of these locations are located
near the southern portion of the main former MGP parcel, where three former gas holders (Holders 1
through 3) and historic above ground oil storage tanks (ASTs) and underground storage tanks (USTs
part of the former US Postal Service building) were located. Also summarized on Figure 2-2 are areas
that have been remediated and closed.

e Figure 2-3 shows the locations of the various parcels comprising the maximum extent of the former
MGP site and the Current Site (defined previously), which does not include the parcels previously
investigated and remediated (Block 1007, Lots 1, 118, 219, and 220). .

e Figure 2-4 shows locations where analytical laboratory data was generated from the locations shown
in Figure 2-2. Note that several of the locations are within the areas that have been remediated. Table
2-3 through Table 2-5 provide summaries of the laboratory analytical parameters from the previous
investigations.

e Figures 2-5 through 2-8 show locations where visible impacts were noted at various depths during
previous investigation activities. Figure 2-5 shows visible impacts from locations ranging from the
ground surface to 15 feet (ft) below ground surface (bgs). Visual impacts include coal tar impacted
soil, a sail horizon described as a “black layer” in previous reports, or non-aqueous phase liquid
(NAPL)/visible hydrocarbon impacts. Figures 2-6, 2-7, and 2-8 show NAPL impacts from 15 to 30 ft
bgs, 30 to 50 ft bgs, and greater than 50 ft bgs, respectively. Figure 2-7 also shows locations where
elevated hydrocarbon readings were detected when samples were screened with a photoionization
detector (PID). Locations where no visible impacts were observed are also shown on these figures.

e Recovery well locations are shown on Figure 2-2. Note that many of the investigation locations,
including monitoring wells, have been removed due to excavation activities associated with the FC
Gowanus LLC work. The only remaining monitoring wells include the recovery wells (denoted by RW)
RW-1 through RW-44 (located along the western edge of the current Lowe’s Home Supply building)
and three 4-inch monitoring wells (possibly including AMW-1 and AMW-2) located along 2" Avenue
near the intersection with 12" Street.
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2.4  Site physical characteristics

Information obtained during the previous site investigations regarding the site topography, geology, and
hydrogeology is summarized in the following sections.

2.4.1 Site topography and drainage

The ground surface in the area of the former MGP operations is approximately 10 ft above mean sea level
(amsl). The area has been significantly altered due to industrial activities over the last century, and has likely
been re-graded many times. The topography at the site is level, with a slight slope towards the Gowanus
Canal, which forms the western boundary of the property and is classified as a NYSDEC Class D (SD) water
body. The designated uses for a Class SD waters (the most degraded saline water body classification; GEI,
2007b) is for fishing and fish survival. Surface drainage generally follows surface topography, and is managed
through an onsite storm water drainage system. Numerous outfall pipes have also been documented entering
the Gowanus Canal (GEI, 2007b) from areas nearby the site.

2.4.2 Site geology

According to Mueser Rutledge (2002), the site area formerly contained a tidal stream (that is now the
navigable Gowanus Canal) and adjacent salt marsh that formed on a glacial outwash plain. Gradual infilling of
the salt marsh with fill materials (reported by ATC, 2007 to be largely comprised of coal ash from New York
City incinerators) formed the current land surface. Bedrock at the site is reportedly over 150 feet below ground
surface (bgs). Mueser Rutledge (2002) also report that glaciation initially scoured the existing soils over
bedrock and deposited a relatively thick sequence of coarse grained outwash deposits (sands, gravels, and
boulders) that were overlain by more recent glacially deposited marine clays (Gardiners Clay). The Gardiners
Clay is overlain by sands, clays, and silts with some gravel. These deposits are present beneath a laterally
continuous “meadow mat” layer comprised of peat, clay, and silt present at approximately 16 to 18 ft bgs. The
meadow mat layer is approximately 2 ft thick in the eastern portion of the site, and increases in thickness to
approximately 10 ft near the Gowanus Canal (AKRF, 2001). This meadow mat layer appears to be continuous
across the site and reportedly forms the bottom layer of the Canal.

Available boring logs and well construction diagrams summarizing subsurface geology from previous
investigation activities are provided in Appendix B.

2.5 Site hydrogeology

Water level measurements obtained during previous investigations indicate that the groundwater table is
approximately 3 to 10 ft bgs (AKRF, January 2001). The existence of the meadow mat layer reportedly serves
as semi-confining layer between the upper water table aquifer present in fill materials and a lower aquifer
present in the glacial outwash deposits beneath the site. Previous investigation data (AKRF, July 2001)
indicated a strong downward gradient between the upper and lower aquifers in most site wells, with the
exception of well locations adjacent to the Gowanus Canal, where the downward vertical gradient was less
pronounced. The upper aquifer flows toward the northwest with a head difference of over six ft between the
eastern boundary of the site (at 2™ Avenue) and the Gowanus Canal. Groundwater flow in the lower aquifer
appeared to flow in a more northerly direction, which a much lower gradient (less than one ft between 2"
Avenue and the Gowanus Canal; AKRF, July 2001)

Tidal fluctuations were measured in 2001 and indicated that in the lower aquifer water levels correlated with
the New York harbor tides, fluctuating 0.5 ft during a complete tidal cycle at wells adjacent to and up to 350
feet east of the canal. In the upper aquifer, areas of the site closest to the canal were reported to be tidally
influenced, but not at a shallow well location approximately 350 feet east of the canal (AKRF, July 2001).
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3.0 Remedial investigation objectives and field activities

The overall objectives for the RI are to complete the investigation of the Current Site and lay the groundwork
for the selection of a site remedy. The areas of the former Metropolitan MGP site to be investigated include:

e The former MGP structures on the western portion of the main MGP parcel where the Hamilton Plaza
is currently located.

e The southern portion of the former MGP, which housed Holder 5 and additional gas storage (valve
house) facilities.

e Along 12" Street between the Gowanus Canal and 2™ Avenue, adjacent to several former MGP
structures.

e One upgradient area near the intersection of 12" Street and 2™ Avenue, and

e The downgradient property boundary areas along 13" Street and the Gowanus Canal.

The specific objectives for the RI and the activities that will be undertaken to meet these objectives are
discussed below. The discussion of investigation activities has been grouped by environmental media of
concern or field task in the following sections.

3.1 Underground utility clearance

Prior to the start of any intrusive fieldwork, clearance of underground utilities will be performed. The drilling
subcontractor will contact Dig Safely New York to arrange for the location and marking of all underground
utilities in the vicinity of the proposed soil boring and monitoring well locations. Copies of available city sewer
and water maps from the site vicinity will also be obtained and reviewed during underground utility clearance
procedures. Following review of the utilities in the site area, AECOM will contract a private company to locate
all underground electric and gas utilities in the vicinity of each proposed subsurface sampling location using
geophysical methods. Outlying areas where information is required to confirm the location of suspected utilities
that may act as preferential migration pathways may also be surveyed using geophysical methods. Lastly, all
boring/well locations will be hand or vacuum excavated to a depth of five feet to check for potential utilities not
located by Dig Safely or geophysical methods.

3.2 Test pit excavation

Given the limited access in a number of areas of the site, the use of test pits will be focused in and around
former Gas Holder No. 5 (Figure 3-1). Table 3-1 provides a summary of the proposed test pits, their
designations, sampling rationale, the anticipated test pit excavation depth, and the number and type of the
laboratory samples to be collected. The test pits will be excavated with a backhoe or excavator using methods
presented in the FSAP (Appendix C), with samples collected from the bucket of the excavator. Details for the
logging of the test pits and proposed analyses are provided in Section 3.4. In summary, the open excavations
will be surrounded by temporary barricades to prevent unauthorized personnel from entering the excavation
area and to protect site traffic. Soil removed during the excavation of each test pit will be temporarily stored on
sheet plastic for return to the excavation. To the extent possible, clean soil will be segregated from impacted
soil. Upon completion of each test pit, lightly impacted soil and debris will be returned to the excavation first,
followed by clean soil and any additional clean backfill needed to return the excavation to original grade.
Grossly contaminated material will not be returned to the excavation, but will be containerized and managed
as investigation derived waste (IDW).
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3.3  Surface soil sampling

Site reconnaissance has indicated that there are minimal areas of exposed surface soil at the Site. Ata
minimum, one surface soil sample will be collected from each of these areas. For purposes of this
investigation, three surface soil samples have been proposed (SS-1 through SS-3) on Table 3-1. One known
area of exposed surface soil is within a small parcel of land between the Hamilton Plaza building and the
Gowanus Canal, where exposed soil and mixed vegetation were noted. In addition, there is an unpaved area
adjacent to, and potentially within the defined Site, between the current Lowes building and Hamilton Plaza
and a vegetated area approximately 10-12 feet wide adjacent to and northeast of the Hamilton Plaza and the
Gowanus Canal bulkhead. Available surveying data will be used to determine if portions of these areas are
within the defined Site boundary. Based on these findings, proposed sample SS-1 will be collected from the 0
to 2-inch bgs interval at the SB-9/MW-9 location using a steel shovel and stainless steel or disposable
polyethylene trowel.. The specific locations of proposed surface soil samples SS-2 and SS-3 have not been
identified on Figure 3-1 since their selection will depend on field conditions (e.g. obstructions, proximity to
paved surfaces) and identified areas of exposed surface soil within the defined Site. Final locations of these
surface soil samples will be confirmed with NYSDEC prior to collection. In the event that the parcel between
the Hamilton Plaza building and the Gowanus Canal is the only area of identified surface soil, it is proposed
that the remaining two samples (SS-2 and SS-3) be collected in this area. As shown in Table 3-1, surface soil
samples will be analyzed for volatile organic compounds (VOCSs) using US Environmental Protection Agency
(USEPA) Method 8260B, semi-volatile organic compounds (SVOCs) using USEPA Method 8270C, RCRA 8
metals using USEPA Methods 6010 and 7000-series, and free cyanide (extraction by EPA method 9013A and
analysis by Microdiffusion, ASTM International method D4282-02). One surface soil sample (SS-1) will be
analyzed for the full Target Compound List (TCL) VOCs, SVOCs, pesticides (USEPA Method 8081A),
herbicides (USEPA Method 8151A), PCBs (as Aroclors; USEPA Method 8082), Target Analyte List (TAL)
metals, and free cyanide ASTM International method D4282-02. Additional information regarding the soil
sampling methods and laboratory analyses is presented in the FSAP and QAPP.

3.4  Subsurface soil sampling and well installation

Subsurface soil borings will be advanced in order to obtain additional information regarding the thickness and
composition of fill beneath the site; to determine the depth to the water table; to observe and screen
subsurface soil in order to identify conditions that may be indicative of impacts by MGP or other residuals; and
to install the monitoring wells proposed for the RI.

The locations of the proposed soil borings and wells are shown on Figure 3-1. Table 3-1 provides summary
information regarding the borings and wells, including the boring or well designation, the sampling location or
rationale, the anticipated completion depth, and the laboratory analyses to be performed. A total of 18 soil
borings are proposed, with nine locations proposed for conversion to monitoring wells (shallow/intermediate
well pairs or shallow/intermediate/deep well triplets). It was also agreed during the December 2, 2008 planning
meeting and follow-up conversations that sufficient flexibility would be incorporated into the investigation scope
to allow additions to, or modifications of proposed boring and well locations. For example, it was agreed that a
minimum of one additional location will be installed northeast of the Pathmark building (which includes other
merchants), on Lot 172, if survey indicates there is sufficient room between the building and the lot line. Such
changes may be required in real time to better delineate the nature and extent of MGP residuals in subsurface
soils and groundwater. Any modifications to the work presented herein would be made following consultation
with National Grid and NYSDEC oversight personnel prior to work being performed.

As shown on Table 3-1, it is anticipated that the borings completed in the overburden soil will be advanced to
varying depths (maximum of 70 feet bgs) to delineate the vertical extent of MGP residuals previously observed
at depths up to 67 feet bgs in soil at the site. However, as stated in the footnotes of Table 3-1, completion
depths may be adjusted shallower in instances where 10 feet of clean soils are encountered below apparently
contaminated soils. Likewise, if impacts are noted at the proposed termination depth in any boring, National
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Grid will consult with NYSDEC to determine the appropriate course of action, with a goal of obtaining vertical
delineation in this RI mobilization.

Based on previous investigation methods, the subsurface borings will be advanced by either rotosonic drilling
methods equipped with 4-inch diameter sampling cores or hollow-stem augers (HSAs) equipped with 2-inch or
3-inch diameter split-spoon samplers. In some instances, a direct-push (Geoprobe™) drilling rig equipped with
Macro-Core™ samplers may be used if there are access limitations. Each of the methods will allow for
continuous soil samples to be taken from the ground surface to the bottom of the borehole for both field
characterization (photoionization detector screening and observations) and for the collection of samples for the
chemical analyses.

The soil samples obtained by either method will be logged by a geologist recording such data as the presence
of fill material or subsurface structures, the nature of each geologic unit encountered, observations regarding
moisture content, the results of PID readings, and visual and olfactory observations regarding the presence of
hydrocarbon-like residuals. The soils will be logged in accordance with the National Grid protocols (KeySpan,
2005) detailed in the FSAP (Appendix C).

Three soil samples are proposed for laboratory analysis from each soil boring. The first sample will be
collected at the depth of greatest apparent contamination from the 0 to 5 feet bgs interval. The sample will
be collected beneath the pavement and road base (or other surface cover) during utility clearance activities
performed prior to borehole advancement. The second soil sample for laboratory analysis, will be collected
from the apparently most impacted interval, below 5 feet bgs, based on PID screening and field observations.
If impacts are not encountered, the sample will be collected from the 1-foot interval immediately above the
water table. The third sample will be collected at the first clean interval below impacts (if encountered) or the
bottom of the boring to confirm “non-impacted” conditions. As outlined on Table 3-1, the majority of the
subsurface soil samples will be analyzed for VOCs using USEPA Method 8260B, SVOCs using USEPA
Method 8270C, RCRA 8 metals using USEPA Methods 6010 and 7000-series, and free cyanide (extraction by
EPA method 9013A and analysis by Microdiffusion, ASTM International method D4282-02). A subset (20%) of
the initial sample locations (Table 3-1)will be analyzed for the full Target Compound List (TCL) VOCs, SVOCs,
pesticides (USEPA Method 8081A), herbicides (USEPA Method 8151A), PCBs (as aroclors; USEPA Method
8082), Target Analyte List (TAL) metals, and free cyanide ASTM International method D4282-02. The
frequency of these additional analyses will be reviewed for subsequent samples.

Samples of grossly impacted soil containing visible tar-like or oil-like NAPL will generally not be sampled for
laboratory analyses. These “MGP source” materials will be assumed to be impacted to the extent that
management will be required by the NYSDEC. Information regarding the vertical extent of this material will be
recorded on the boring logs by the field geologist and the areal extent of this material will be surveyed during
the survey task. However, in some instances, e.g. locations adjacent to the site perimeter, samples may be
collected for forensic analysis to better evaluate the potential source of the impacts.

Overburden monitoring wells will be installed in nine of the proposed RI soil borings. The monitoring well
locations, shown on Figure 3-1, were selected to have a sufficient number of wells (along with the previously
installed recovery wells) to evaluate groundwater in areas that are considered up gradient, crossgradient, and
downgradient of the site. In general, the groundwater monitoring wells will be installed at two depth intervals:
the water table (estimated to be screened from 5 to 15 feet bgs) so that the screen straddles the water table
above the “meadow mat” layer; and from approximately 30-40 feet bgs in the intermediate portion of the glacial
outwash aquifer underlying the meadow mat layer allowing the screen to straddle the most impacted soil layer
(if present). This deeper interval will be most consistent with the screened intervals of the recovery wells
installed by FC Gowanus, LLC at the current Lowe’s property.

In addition, four deep wells (estimated to be screened from approximately 60 to 70 feet bgs) are also proposed
to provide good lateral coverage to evaluate deeper portions of the glacial aquifer at depths consistent with the
maximum extent of impacts noted in previous investigations at the site near former Holders 1 through 3.
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Actual well design will depend on site conditions encountered, such as thickness of the saturated zone,
observed stratigraphy, and the presence, location, and thickness of NAPL, if any.

The wells will be constructed using a 2-inch diameter Schedule 40 PVC well riser with a 0.01 or 0.02-inch
slotted screen (if NAPL present), and a 2-foot long sump for monitoring the presence of any denser than water
non-aqueous phase liquid (DNAPL). Grout will be tremied into the borehole annulus above the sand pack and
the bentonite seal to seal the borehole to grade (given the lack of significant confining units at the site, it is not
envisioned that isolation casing would be beneficial in preserving well integrity). National Grid may also
evaluate the use of commercial nested wells for the well triplet locations in areas where no visible impacts or
NAPL are detected. Additional details for monitoring well installation are provided in the FSAP.

Additionally, AECOM will conduct an on-site meeting with National Grid and the NYSDEC during the later
stages of field activities to review observations/findings and discuss the need and potential benefits of
collecting additional data/samples to further the understanding of site conditions, or potentially complete the
delineation of impacts. A review of the status of the program at this time provides the ability to improve the
efficiency of the program and minimize the need for subsequent mobilizations of staff and equipment.

3.5 Well development

Each of the new monitoring wells will be developed not sooner than 24 hours after their installation to evacuate
fine-grained sediments that may have accumulated within the well during installation. Well development
methods are presented in the FSAP.

3.6  Groundwater sampling and aquifer conductivity testing

Following completion of the well development, the wells will be allowed to stabilize for at least two weeks, and
then sampled. All new and selected existing wells, including perimeter locations, will be checked for the
presence of light non-aqueous phase liquids (LNAPL) or dense non-agqueous phase liquid (DNAPL). Water
levels will be measured in all the new and select existing wells, and a groundwater flow direction map will be
prepared and included in the Rl Report for each of the three aquifer depth zones. Groundwater samples will
be collected from all newly installed wells using low-flow purging methods using either a peristaltic pump or
submersible pump with the downhole tubing or the pump placed at the approximate midpoint of the screened
interval. At the ground surface, the water will pass through a sealed chamber containing probes which will
measure the water temperature, pH, specific conductivity, oxidation-reduction potential, and dissolved oxygen.
Samples of water discharging from the chamber will be collected at regular intervals and analyzed for turbidity
using a hand-held field meter. After passing through this chamber, the water will be discharged to a calibrated
five-gallon bucket where the pumping rate will be calculated. When this bucket is full, the water will be
transferred into a fifty-five gallon drum where it will be stored for future disposal. Pumping rates will be set
below the maximum sustainable flow rate so as not to significantly lower the water level in the well.
Groundwater analytical samples will be collected when water quality parameters have stabilized. Table 3-1
provides summary information for the groundwater samples to be collected including the sample designations,
sample rationale, and the laboratory analyses to be completed. The majority of the groundwater samples will
be analyzed for VOCs using USEPA Method 8260B, SVOCs using USEPA Method 8270C, RCRA 8 metals
using USEPA Methods 6010 and 7000-series, and total cyanide using USEPA Method 9012. A subset (20%)
of the initial sample locations (Table 3-1) will be analyzed for the full Target Compound List (TCL) VOCs,
SVOCs, pesticides (USEPA Method 8081A), herbicides (USEPA Method 8151A), PCBs (as Aroclors; USEPA
Method 8082), Target Analyte List (TAL) metals, and total cyanide (USEPA Method 9012). The frequency of
these additional analyses will be reviewed for subsequent samples.

Following groundwater sampling (and assuming that soil conditions are conductive, i.e. they do not recover too
rapidly), conductivity tests (slug tests) will be performed at three well locations providing good lateral and
vertical coverage at the Site. These data will be used to calculate the hydraulic conductivity of the aquifer to
support the evaluation of the fate and transport of Site impacts and potential remedial alternatives.

J:\Rem_Eng\Project Files\P10 (1000 - 1999)\1765-075 3-4 May 2009
Metropolitan Former MGP\RI\Work Plan\Final RI Work
Plan\Metropolitan RI Work Plan Final rev 8 072209.doc



AECOM Environment

Prior to any slug testing, “trial” slug tests will be performed to evaluate probable groundwater recovery
characteristics at the wells. During aquifer testing, a background continuous water level survey (at least 24
hours) may be performed at select wells to evaluate the extent of tidal influence documented in previous
investigation reports. If the pre-screening evaluations show that slug tests are a viable method to evaluate
aquifer conductivity at the site, the slug tests will be performed by slug removal (water table wells only) or
pneumatic testing methods and timing the equilibration to the static water level. The general steps to be
performed during pneumatic slug testing are as follows:

e Static water level will be measured to the nearest 0.01 foot.

e A pressure transducer, attached to a data logger, will be placed into the well and the water level
allowed to equilibrate to static conditions.

e The water column in the well will be pressurized while simultaneously measuring and recording water
levels with the pressure transducer and data logger until the water level has equilibrated (“falling head
test”).

e The pressure in the well will then be rapidly removed and the water level will be measured and
recorded (“rising head test”).

The data from these tests will be analyzed by AQTESOLV® according to the Bouwer and Rice method (1989)
or equivalent methods to calculate average hydraulic conductivity values for the aquifer.

3.7  Sub-slab vapor/indoor air/ambient air sampling

A soil vapor intrusion survey will be performed at the Site since MGP-related compounds have been detected
in soil vapor, soil, and groundwater samples collected from the Site. The work will be performed in accordance
with Guidance for Evaluating Soil Vapor Intrusion in the State of New York (NYSDOH, 2006) and the USEPA
document entitled Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air Pathway from
Groundwater and Soils, Office of Solid Waste and Emergency Response [US EPA, 2002]. The sampling
event will be conducted in a one-time event during the heating season between November 1 and March 31
and will require two days to complete. The proposed sampling plan consists of the collection of a total of 10
samples, with two sub-slab vapor samples and matching indoor air samples collected in each of two buildings
(eight total) plus one ambient outdoor air sample and one sample duplicate. The approximate sampling
locations are shown on the Figure 3-1. Rationale for their placement is included on Table 3-1.

The indoor/ambient air and sub-slab vapor sampling will require two days to complete. On the first day, a
chemical inventory check will be performed within each of the two site buildings to document current conditions
with the regard to the storage of chemicals at each facility. On the second day, the ambient air sample, indoor
air samples and sub-slab vapor samples will be collected concurrently.

Following utility clearance processes, sub-slab soil vapor samples will be collected from immediately below the
concrete floor slabs of each building. The soil vapor samples will be collected from the immediately below the
floor slab in accordance with NYSDEC Guidance. The sub-slab sampling implants will be installed by drilling a
¥-inch diameter hole through the concrete slab and placing Teflon tubing in the hole. An air-tight seal will be
created by filling the space between the tubing and the concrete with hydrated bentonite clay or modeling clay.
The integrity of the seals around the implants will be confirmed by placing a helium-filled “shroud” around the
insertion points. One to three volumes of air will be purged with a helium meter at a rate not to exceed 0.2 liters
per minute. Detections of helium will indicate a leak in the seal, requiring that the seal be repaired or replaced.

The sample tubing will be attached to the sample container (6-liter Summa canister) with Swagelok™ fittings.
All samples will be collected in batch certified clean canisters through regulators set for an eight-hour sample
duration, which conforms to the NYSDOH Guidance. Following the sub-slab vapor sample collection, all
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concrete coring holes will be sealed and patched to match the existing grade. Additional information regarding
the methods to be used for the soil vapor sampling is presented in the FSAP.

Indoor air samples will be collected at the same location as the sub-slab samples. All samples will be collected
in batch certified, 6-liter Summa canisters through regulators set for an eight-hour sample duration, consistent
with the soil vapor samples. The ambient air sample will be collected at a location determined to be upwind of
the buildings at time of sampling. The air and soil gas samples will be shipped overnight to a NY ELAP-
certified laboratory (Air Toxics, Ltd.) for analysis.

The laboratory samples will be analyzed for VOCs (including naphthalene) by USEPA SW846 Method TO-15,
with an extended analyte list. The minimum reporting limit for the analysis will be at most one part per billion (1
to 7 micrograms per cubic meter depending on the molecular weight for each compound). The helium analysis
will be performed using modified method ASTM D1945. The laboratory turn-around-time will be 14 days from
the date the samples are received by the laboratory. The analytical results will be provided by the laboratory in
a summary table, which will also include NYSDOH background concentrations for the respective target
compounds.

The results of the indoor air and ambient air results will be evaluated by first comparing the VOC
concentrations to typical background values published by NYSDOH. If compounds are detected above the
typical range, the data will be evaluated to determine the sources of these compounds. For example, benzene
may be associated with MGP residuals but is also widely found in urban soil gas and indoor air due to
gasoline. To distinguish between these sources, and prevent the false attribution of the benzene to MGP
residuals, compound ratios and the presence or absence of indicator compounds will be examined. In addition
to the standard TO-15 list of compounds, several additional compounds will be analyzed for, including: indane,
indene, thiophene, 2-methyl pentane, isopentane, 2,3-dimethyl pentane, isooctane, and methyl tert butyl ether
(MTBE). This list of additional compounds was developed specifically for use in evaluation of soil vapor
intrusion at MGP sites. Indane, indene, and thiophene are usually associated with MGP residuals. The
presence or absence of these indicator compounds will be used as a line of evidence to distinguish between
MGP and non-MGP sources in the soil vapor and indoor air. Similarly, inclusion of the pentane compounds
and MTBE will allow the presence of gasoline sources to be identified. In some cases, statistical analysis of
the data may be used to distinguish among the sources.

3.8 Site survey

A survey of the investigation sampling points and important site features (buildings, streets, etc.) will be
conducted at the end of the fieldwork by a licensed NY-State surveying contractor. All horizontal locations will
be reported in the New York State Plane Coordinate System, Long Island Zone (NAD83) in feet. All vertical
measurements will be reported in NAVD88 in feet, to the nearest 0.1 ft. and 0.01 ft. for soil borings and
monitoring wells respectively.

3.9 Investigation-derived waste management

All investigation waste generated during the RI will be collected in properly labeled USDOT approved storage
containers (55-gallon drums) or a small bulk roll-off container and grouped by environmental matrix (soil,
water, PPE/plastic, construction debris). If drums are used, as they are filled they will be tracked and given
unique identification codes based on the following:

o A prefix indicating the site where the drum was generated and the drum’s contents: i.e., M —
Metropolitan plus S — Soil, W — Water, P — PPE/Plastic, and C&D — Construction Debris.

e Following the prefix and a hyphen will be the drum’s chronological number of generation. For
example, drum MS-1 is the first drum of the project generated and is filled with soil. Drum MW-8 is the
eighth drum generated and contains water.
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e Asdrums are generated, their identification code, date of generation, contents, source (i.e., drill
cuttings from location x, purge water from well y), and date sampled will be entered on a tracking
table.

The drums (or roll-off container) will be stored at a locked, temporary fenced location to be decided during the
kickoff meeting, which will be completed prior to the start of the field investigation. Subsequently, the waste
soils will be characterized with laboratory analyses including full TCLP, corrosivity, ignitability, reactivity, TPH,
and PCBs. Waste transportation and disposal of all contaminated wastes will be managed by National Grid.

3.10 Analytical program summary

The laboratory samples for each media and the chemical analyses to be performed are included in Table 3-1.
Requisite quality assurance/quality control (QA/QC) samples are presented in the QAPP (Appendix D).
3.10.1 Surface and subsurface soil analyses

The majority of the soil samples will be analyzed for the following parameters:

e VOC compounds by USEPA Method 8260B,;

e Semi-volatile organic compounds (SVOCs) by USEPA Method 8270C;

e RCRA 8 metals by USEPA Method 6000-7000 Series; and

e Free Cyanide (extraction by EPA method 9013A and analysis by Microdiffusion, ASTM International
method D4282-02).

A subset (approximately 20%) of the total number of soil samples will be analyzed for an expanded list of the
following parameters:

e Full TCL VOCs by USEPA Method 8260B;

e Full TCL SVOCs by USEPA Method 8270C;

e TAL Metals by USEPA Method 6000-7000 Series;

e TCL Pesticides by USEPA Method 8081A;

e TCL Herbicides by USEPA Method 8151A,;

e PCBs (as Aroclors) by USEPA Method 8082; and

e Free Cyanide (extraction by EPA method 9013A and analysis by Microdiffusion, ASTM International
method D4282-02)

3.10.2 Groundwater analyses

Similar to soils, the majority of groundwater samples will be analyzed for the following parameters:

e VOC compounds by USEPA Method 8260B,;

e SVOC compounds by USEPA Method 8270C;

e TAL Metals by USEPA Method 6000-7000 Series; and
e Total Cyanide by USEPA Method 9012.

A subset (approximately 20%) of the total number of groundwater samples will be analyzed for an expanded
list of the following parameters:
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e Full TCL VOCs by USEPA Method 8260B;

e Full TCL SVOCs by USEPA Method 8270C;

e TAL Metals by USEPA Method 6000-7000 Series;
e TCL Pesticides by USEPA Method 8081A;

e TCL Herbicides by USEPA Method 8151A,

e PCBs (as Aroclors) by USEPA Method 8082; and
e Total Cyanide by USEPA Method 9012.

3.10.3 Soil vapor/indoor airfambient air analyses

The soil vapor/indoor air/ambient air samples will be analyzed for VOCs by USEPA Method TO-15 (including
naphthalene). The soil vapor samples will also be analyzed for helium by ASTM Method ASTM D-1945. In
addition to the standard TO-15 list of compounds, several additional compounds will be analyzed for, including:
indane, indene, thiopene, styrene, 2-methyl pentane, isopentane, 2,3-dimethyl pentane, isooctane, and MTBE.

3.10.4 Waste characterization/profiling
Sufficient samples (a minimum of two) will be collected during the investigation and analyzed for full RCRA
Hazardous Characteristics testing to determine if materials exhibiting hazardous characteristics may be
present at the site and to support waste disposal profiling purposes. The analyses to be performed may
include, but not be limited to, the following, depending on the medium and the selected disposal facility:

e Total Metals by USEPA Method 6010B (Mercury 7470A);

e Total Petroleum Hydrocarbons (DRO and GRO) by USEPA Method 8015 modified;

e PCBs by USEPA 8020;

e TCLP ZHE Extraction — U.S. EPA Method 1311;

e TCLP VOC - USEPA Method 8260B;

e TCLP SVOC - USEPA Method 8270C;

e TCLP RCRA Metals — USEPA Method 6010B (Mercury 7470A);

e Corrosivity — USEPA Method 9045C;

e Ignitability/Flashpoint — USEPA SW-846 Method 1010A

e Reactive Cyanide and Reactive Sulfide by USEPA SW-846 Chapter 7, Sections 7.3.3.2/7.3.4.2; and

e Total Organic Halogens — USEPA SW-846 Method 9020B

3.10.5 Quality assurance/quality control sampling

Field and laboratory quality control samples for the investigation will be collected and analyzed to document
the accuracy and precision of the samples. The QA/QC samples, summarized in the QAPP (Appendix D),
include trip blanks, field equipment blanks, field duplicates and matrix spikes, and matrix spike duplicates. The
data quality level for the investigation will be consistent with procedures outlined in the NYSDEC Analytical
Services Protocol (ASP) July 2005 methodologies. A full ASP Category B data package will be prepared by
the laboratory for all samples. The data will be reviewed, and a Data Usability Summary Report (DUSR) will
be prepared by a qualified chemist. Additional QA/QC information is provided in the QAPP.
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3.11 Fish and wildlife resource impact assessment

A fish and wildlife resource impact assessment (FWRIA) has been conducted as part of the Gowanus Canal
Investigation performed for National Grid by GEI and summarized in report dated April 2007 (Appendix G). In
summary, there does not appear to be a significant risk as a result of the former MGP. Due to rapid
sedimentation in the canal from the numerous combined sewer overflows (CSOs), the upper three feet of
sediment has been isotopically dated to post-date the operation of the former MGP. Therefore, any inputs to
the canal from the former MGP have been buried beneath this rapidly accumulating CSO sediment/sewage
beneath the biologically active zone. A complete copy of the FWRIA will be included in the RI report.
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4.0 Additional work plan documents

Four companion documents have been prepared to detail the methods and procedures to be used during the
RI. Each of the documents is included as an Appendix to this Work Plan.

4.1 Field sampling and analytical plan

All sampling and analyses will be conducted in accordance with the methods described in the site-specific
FSAP. The FSAP provides a description of the objectives and methods for each of the investigation field
activities, and details concerning the project organization. The FSAP is provided in Appendix C.

4.2  Quality assurance project plan

In addition to the FSAP, a full QAPP has been developed for use on this project. The QAPP identifies the
guality assurance objectives for the measurement data, the QA/QC procedures to be used in the field, the
sample chain-of-custody methods to be used, and the analytical procedures to be followed. The QAPP will
also include a description of the manner in which each type of data is to be used. The QAPP is provided in
Appendix D.

4.3 Community air monitoring plan

A CAMP has been developed for this project that will be followed during all invasive fieldwork (soil borings,
borings for well installations, and test pitting). Included in the CAMP is a description of methods that may be
used to control odors during the RI if needed. The CAMP is provided in Appendix E.

4.4  Site-specific health and safety plan

A site specific HASP has been prepared to outline health and safety risks and procedures for all site workers
and visitors. Included in the HASP is information regarding physical and chemical hazards at the site,
emergency procedures and contact information, incident reporting procedures, and the route to the hospital.
The HASP is provided in Appendix F.
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Qualitative Human Health Exposure Assessment

A Quialitative Human Health Exposure Assessment (QHHEA) will be conducted following New York
Department of Environmental Conservation (NYSDEC) guidance (Appendix 3B of NYSDEC, 2002). The
QHHEA will characterize the exposure setting, identify potentially complete exposure pathways, and
qualitatively evaluate potential fate and transport of constituents from one medium to another (i.e., soil-to-air or
soil-to-groundwater).

An exposure pathway is considered complete when the following five conditions are met:

1.

2.

4.

5.

Source (i.e., MGP residuals);

Release and transport mechanism from source to environmental media (i.e., leaching of MGP
residuals into the subsurface or volatilization to the air of an overlying building);

Point of human exposure (i.e., an occupied building or surface soil);
A route of exposure (ingestion, dermal contact, or inhalation);

A receptor population (i.e., on-site workers).

Once potentially complete exposure pathways are identified, the QHHEA will characterize site conditions to
determine whether the site poses an existing or potential future hazard to the potentially exposed population.
The evaluation will include a qualitative discussion of potential fate and transport mechanisms at the site. The
results of the QHHEA will be included as part of the Rl Report.
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6.0 Project schedule and deliverables

6.1 Schedule

The RI field work will be initiated following approval of the scope of work presented in this Work Plan by
NYSDEC. A general timeline for the project includes the following milestones:

e Field Mobilization — within 45 days of the approval of the work plan.

e Duration of Currently Proposed Field Activities — approximately 45 days.

e Draft Report to National Grid — within 60 days of the completion of field activities.

e Final Report to NYSDEC — within 90 days of the completion of field activities.
The milestones presented above are subject to change based on delays caused by access limitations and/or
weather and unforeseen circumstances. However, it is intended to maintain a schedule to complete the

project as expeditiously as possible. A more specific schedule will be submitted upon approval of the Work
Plan.

6.2 Deliverables
6.2.1 RI Report

Upon completion of the field activities, an Rl Report will be prepared to document the findings of the
investigations performed at the site. The report will be consistent with the specifications presented in the Draft
DER-10 (NYSDEC, 2002) document and will include:

e An executive summary

e A site description and history

e Summary information regarding previous investigations and remedial work performed at the site
o Descriptions of all field activities performed

¢ A summary of all field observations, field measurements, and laboratory analytical data summarized in
tabular format. Data will be managed in a database. Soil and groundwater analytical results will be
compared to appropriate NYSDEC guidance and standards. The results of the indoor air and ambient
air results will be evaluated by first comparing the VOC concentrations to typical background values
published by NYSDOH

e Plan view and cross-section figures presenting laboratory analytical data and field observations of
surface and subsurface soil and groundwater impacts. A minimum of two profiles will be developed,
one perpendicular to and one parallel with groundwater flow direction at the Site

¢ A qualitative human health risk assessment which assesses the sources of impact, on and off-site
human and ecological receptors, and exposure pathways

o A summary of FWRIA findings based on previous Gowanus Canal investigation work

e Anintegration of field observations and measurements with laboratory analytical data to evaluate the
nature and extent of impacts and to develop a site conceptual model of potential contaminant
migration

e A set of conclusions for the investigation

¢ Recommendations
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Appendices to the report will include all pertinent data used to support the RI effort, including validated
laboratory analytical results (Form 1s), data usability reports, stratigraphic boring and monitoring well
construction logs, and all field sampling sheets (monitoring well development forms, aquifer testing results,
groundwater sampling sheets, etc.).

The RI Report will be reviewed and approved by a qualified senior geologist. The report and site data will be
prepared and organized such that it can be used for the preparation of a feasibility study for the site. If
appropriate, recommendations for additional site activities will be provided.
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Table 2-1

Adjacent Property Details
Metropolitan Former MGP
124 - 136 Second Avenue, Brooklyn, NY

Property Database Description Source
Eastern Abutters across 2nd Ave
7 closed-in-place USTs in Dec 2000 of unleaded gas, diesel,
kerosene, and unknown contents. Also 5 in-service USTs. One 6000
NYCDS (127 2nd Ave) HIST UST gal Used oil, 4,000-gal diesel, 550-gal used oil, and 2 2000-gal EDR Report
unknown content USTSs.
NYCDS (127 2nd Ave) HIST AST Two 275-gal unknown content ASTs were closed in 1993. EDR Report
9-27-00 - #2 heating oil leak. Soil and GW contamination limited to
area along 2nd Ave. VOC contaminants and a system was installed
NYCDS (127 2nd Ave) NY Spill at the site which was shut down on July 2006. Soil sampling EDR Report
performed Jun/July 2007 and elevated VOC results. Last report
mentioned was a progress report submitted June 2008. No Closure
NYCDS (127 2nd Ave) Manifests 1993 and 2008 - for non-listed ingnitable wastes EDR Report
NYCDS (127 2nd Ave) RCRA - NonGen _[no violations found. EDR Report
NYCDS (127 2nd Ave) NY Spill 12-14-94 - Petroleum - vent pipe overflowed - closure date 10-30-03. |EDR Report
12-6-93 - This relates to above spill that had the remediation system.
NYCDS (127 2nd Ave) NY Spill This entry describes correspondence regarding extraction wells and |EDR Report
sampling frequency. The end of the entry matched the one above.
NYCDS (127 2nd Ave) LTANK 2—22—01 - tank test failure of #2 fuel oil. Memo says to uncover and
inspect, no other update -
. 9-11-02 - Clean up unknown material on vacant lot - once was US
11th St. and 2nd Ave NY Spil postal facility and MGP site. It is no listed what the "material" was. EDR Report
) . 2-2-05 - Approx 1 quart of unknown oil found in 50 gals of water at
MH 52966 - 2nd Ave. and 10th St. NY Spill manhole. Structure was double washed and spill closed 7-22-05. EDR Report
. 7-7-94 - unknown petroleum spill of 10 gal. Memo states NYC DEP
2nd and 10th St. NY Spill cleaned up site - no other info - spill closed 7-7-94. EDR Report
6-19-03 - caller stated that there was oil coming out of the ground at
2nd and 10th St. (construction site) NY Spill the construction site. Spill closure date 6-25-03. Not other info EDR Report
about corrective action
8-19-1999 - transformer failed from unknown cause and material
10th St. substation NY Spill spilled to soil. Spill was contained to 100 gals. Closure date of 11-9- |EDR Report
04.
137 Gowanus Refuse facility RCRA - NonGen |no violations found. EDR Report
Across Second Street 1996-1904 No Sanborn coverage Sanborn
Across Second Street 1886 unlabeled store buildings Sanborn
Across Second Street 2006, 1994 Buildings encompass entire abutters Aerial
Across Second Street 1984, 1975, 1966, (Buildings encompass most of abutting properties beyond 2nd street, Aerial
1953, and 1943 and one parking area
AECOM
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Table 2-1

Adjacent Property Details
Metropolitan Former MGP
124 - 136 Second Avenue, Brooklyn, NY

Property Database Description Source
Southeastern Abutter (on Block 1025)
SE of NYC PS Office Building 1996, 1995, 1993 |Unlabeled lots Sanborn
SE of NYC PS Office Building 1992, 1991, 1988 |"Sanitation Chemicals" to the south-southeast before 2nd Ave Sanborn
. . 1987, 1986, 1982, ["Sanitation Chemicals" to the south-southeast - Auto Salvage yard to
SE of NYC PS Office Building 1981 1980, 1979 |the east-southeast Sanborn
SE of NYC PS Office Building 1977, 1969, 1950 Sanitation Chemicals" to the south-southeast - dwellings present Sanborn
1950 to east-southeast
SE of NYC PS Office Building 1938 furniture warehouse to south-southeast - trucking property to east- Sanborn
southeast
SE of NYC PS Office Building 1915 unlabeled buildings and dwellings Sanborn
SE of NYC PS Office Building 1904 Carpet Cleaning business and dwellings Sanborn
SE of NYC PS Office Building 1886 Stone cutting yard and dwellings Sanborn
SE of NYC PS Office Building 2006, 1994, 1984 |Parking area and one smaller building Aerial
SE of NYC PS Office Building 1975, 1966 Parking area and two smaller buildings Aerial
SE of NYC PS Office Building 1954 Four buildings Aerial
SE of NYC PS Office Building 1943 Three buildings Aerial
Northeastern Abutter (across 11th)
12/12/2000 Approx. 6-gals of soil on 800-gals of water in vault.
Vault at 58-74 10th Street NY Spill Sample had PCB hits, vault was drained and pressure washed. EDR Report
Case closed 4-19-01.
7 USTs closed-removed between May 1993 and April 1994. (3 5,000-
gal Diesel (93), 1 5,000-gal unleaded gasoline (93) and 3 20,000-gal
Lowes - 118 2nd Ave UST and HIST USTFuel oil (94).) One AST of unlisted content was closed in June 1999. |EDR Report
There is one AST showing as in-service with no listing of content or
size.
Across 11th Street 1996-1904 No Sanborn Coverage Sanborn
Across 11th Street 1886 undeveloped Sanborn
Block 1007, lots 1 and 118 2006 OCr?T(;\teftlng building to subject site building on Lot 220 and parking Aerial
Block 1007, lots 1 and 118 1994 One large building on lot 118 and clear area on lot 1 Aerial
1984, 1975, 1966, [One large building on lot 118 and two structures located at the SE .
Block 1007, lots 1 and 118 1953 side of Lot 1 parking area to the north of Lot 1 Aerial
Block 1007, lots 1 and 118 1943 One building at the eastern side of Lot 118 and rest of lot 118 and Aerial
Lot 1 are cleared
AECOM
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Adjacent Property Details
Metropolitan Former MGP
124 - 136 Second Avenue, Brooklyn, NY
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Property Database Description Source
Northern western Abutter
1996-1886 Gowanus Canal Sanborn
2006 - 1943 Canal Aerial
Southern western Abutter close to
Gowanus Expressway
Bruno Truck Sales (435 Hamilton Ave) RCRA-CESQG No violations found. EDR Report
Bruno Truck Sales (435 Hamilton Ave) Manifests 1998, 1999 - Non-listed ignitable wastes
. 3 1,000-gal USTs of unknown content, 1 4,00-gal Unleaded gas, 1
Bruno Truck Sales (435 Hamilton Ave) usT 4,000-gal diesel USTs in service. Not on LTANK list Sanborn
: 1996, 1995, 1993, -
Southern abutter of parking area 1992, 1991, 1988, unlabeled building Sanborn
. 1982, 1981, 1980,
Southern abutter of parking area 1979, 1977 Vacant Sanborn
Southern abutter of parking area 1969, 1950 Machine Shop and manufacturing Chemists Sanborn
Southern abutter of parking area 1938 Paint and yarnlsh warehouse, pipe storage and a Brooklyn Alcatraz Sanborn
Asphalt building
Southern abutter of parking area 1915 Brook_ly.n Alcgtraz Asphalt b_undmg and two vacant buildings Sanborn
containing boilers and terminal ornamental Iron Works
Southern abutter of parking area 1904, 1886 Saw and planing mill building and F.J.W. Bursch Co Salt building Sanborn
Southern abutter of parking area 2006, 1994, 1984 |Building, appears to be a shipping/receiving building Aerial
Southern abutter of parking area 1212 1966, 1953, Three smaller buildings Aerial
Southern western Abutter Block 1025
Lot 52
1996, 1995, 1993, -
Block 1025, Lot 52 1992, 1991, 1988, Unlabeled 2 story building Sanborn
Block 1025, Lot 52 1950 Andro Waste Materlal_ _Inc. - cotton waste - picking and cleaning - Sanborm
paper storage and bailing
Block 1025, Lot 52 1938|Cooperage Work - storage yard Sanborn
Block 1025, Lot 52 1915|Cooperage and Purcell Bros' Cut Stone Works Sanborn
Block 1025, Lot 52 1904, 1886 Undeveloped Sanborn
Block 1025, Lot 52 2006, 1994 Parking area Aerial
Block 1025, Lot 52 1984, 1975, 1966, "L" shaped building at the NE and NW side of the lot with parking Aerial
1953, 1943
AECOM
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124 - 136 Second Avenue, Brooklyn, NY

Property Database Description Source

Southern western Abutter across from
Block 1025, lot 100

1996, 1995, 1993, . L
Block 1031, Lot 1 1992, 1991, 1988, Truck Sales and Service building Sanborn
Block 1031, Lot 1 1981, 1980, 1979, Vacant Sanborn

1977
Block 1031, Lot 1 1969, 1950, 1938 |Machine Shop and welding buildings with Gas Tanks Sanborn
Block 1031, Lot 1 1915(Vacant Sanborn
Block 1031, Lot 1 1904 Roebuck window screens CQ with _fln_lshlng Machine Paint Shop - and Sanborn

a generic storage and shipping building
Block 1031, Lot 1 1886|Lumber yard Sanborn
Block 1031, Lot 1 2006, 1994, 1984 |One building encompasses Lot Aerial
Block 1031, Lot 1 1212 1966, 1953, Several smaller buildings with parking areas Aerial
Southern Abutter
NYC Sanitation (465 Hamilton Ave) RCRA-Non Gen |No violations found. EDR Report
AECOM
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Table 2-2
Historical Information Summary
Metropolitan Former MGP
124 — 136 Second Avenue, Brooklyn, NY

Year(s) Comments

The area of the subject property southwest of 11" Street was occupied by the Metropolitan Gas
1896 Light Company (used for storage only). A coal shed, gasometer and retorts existed on the
subject property. The area northeast of 11" Street, between 10" Street was vacant.

The area of the subject property southwest of 11" Street was in use as a manufactured gas
plant, Brooklyn Union Gas Company. Iron oil and fuel oil tanks exist on the property. The
manufactured gas plant appears to have operated as a coal gas plant. A coal shed, gasometers
(3), gas purifying facilities and retorts existed on the subject property.

1904

The area of the subject property southwest of 11" Street was still in use as a manufactured gas
plant, Brooklyn Union Gas Company. The Brooklyn Union Gas Company has expanded to the
southwest of the subject property. It appears the plant has converted to a carbonated water
1915 process due to the increased number of oil storage tanks. One iron oil and the fuel oil tank have
been removed. One iron oil tank is now listed as a iron tar tank. An asphalt plant was located on
two parcels and included a vehicle maintenance facility with 150 gallon and 250 gallon
underground gasoline storage tanks.

The area of the subject property southwest of 11" Street was still in use by Brooklyn Union Gas
Company (listed as 12" Street Holder Dept.). The maps show several changes in the plant
process or layout. The oil storage tanks, manufactured gas holding tanks, and all equipment
have been removed. A hydrogen holder is listed as “To Be Coal Bunker.” An underground
gasoline tank appears in the vicinity of the future coal bunker. The asphalt plant is no longer in
operation.

1938

The area of the subject property southwest of 11" Street has been subdivided. The northwest
portion is still listed as Brooklyn Union Gas Company. A former hydrogen holder is listed as a
coal bunker. The southeastern portion is listed as the U.S. Post Office Department (lessee)
garage and repair shops identified as the vehicle maintenance facility (VMF). Two locations of
UST gasoline tanks were presented in the U.S. Post Office Building. The area of the subject
property northeast of 11" Street has not significantly changed since 1938.

1950

The existing detached mail unit (DMU) appears on the subject property northeast of 11" Street.
UST gasoline tanks were listed at the northwestern end of the subject property. The area of the
subject property southwest of 11" Street no longer is occupied by the Brooklyn Union Gas
Company. The UST gas tank which was located near the coal bunker is not shown.

1977

The area of the subject property northeast of 11" Street and southwest of subject property has

1981 -1996 not significantly changed.

Note:
Information extracted from the Nelson, Pope & Voorhis, LLC. Phase | Environmental Site Assessment Report dated May 15, 1997.
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Table 2-3
Historic Laboratory Sample Summary - Soils

Metropolitan Former MGP

124 - 136 Second Avenue, Brooklyn, NY

SOIL
Total H2S
Boring | Excavation RELEASED | LEACHABLE
Sample Depth | Boring Log Depth Depth (ft TCLP FROM AMENABLE |LEACHABLE
Location Type Location ID (ft bgs) Available (ft bgs) bgs) VOC SvVOoC PAH | METALS |CYANIDE | METALS | WASTE CYANIDE TOC DRO/GRO |Comments Source
Monitoring Well SP-1/GWP-1 4 - 8 15 X X X X Nelson, Pope and Voorhis, June 1997
Monitoring Well SP-2/GWP-2 4 - 8 11 X X X X Nelson, Pope and Voorhis, June 1997
Monitoring Well SP-3/GWP-3 4 - 8 X X X X Nelson, Pope and Voorhis, June 1997
Monitoring Well SP-4/GWP-4 4 - 8 X X X X Nelson, Pope and Voorhis, June 1997
Monitoring Well SP-5/GWP-5 4 - 8 22 X X X X Nelson, Pope and Voorhis, June 1997
Monitoring Well SP-6/GWP-6 4 - 8 X X X X Nelson, Pope and Voorhis, June 1997
Note total depth and sample
Boring SP-7 3 -8 Yes 7 16 X depth does not match. Nelson, Pope and Voorhis, June 1997
Boring SP-10 4 - 10 Yes 7.5 X X X X Nelson, Pope and Voorhis, June 1997
Boring SP-11 4 - 10 Yes 10 X X X X Nelson, Pope and Voorhis, June 1997
Note total depth and sample
Boring SP-12 5 - 11 Yes 10 X X depth does not match. Nelson, Pope and Voorhis, June 1997
Note total depth and sample
Boring SP-13 5 - 11 Yes 10 X X depth does not match. Nelson, Pope and Voorhis, June 1997
Boring SP-14 4 - 8 X Nelson, Pope and Voorhis, June 1997
Boring SP-15 4 - 8 X Nelson, Pope and Voorhis, June 1997
Boring DP-2 6 - 8 Yes 28 X X X X ARKF, Jan. 2001
DP-2 20 - 24 Yes 28 X X X X ARKF, Jan. 2001
Boring DP-4 4 - 6 Yes 18 8 X X X X ARKF, Jan. 2001
DP-4 16 - 18 Yes 18 8 X X X X ARKF, Jan. 2001
Boring DP-6 8 - 10 Yes 18 22 X X X X ARKF, Jan. 2001
DP-6 16 - 18 Yes 18 22 X X X X ARKF, Jan. 2001
Boring DP-7 12 - 14 Yes 18 24 X X X X ARKF, Jan. 2001
DP-7 16 - 18 Yes 18 24 X X X X ARKF, Jan. 2001
Boring DP-10 15 - 16 Yes 28 8 X X X X ARKF, Jan. 2001
DP-10 24 - 28 Yes 28 8 X X X X ARKF, Jan. 2001
Monitoring Well MW-2/DP-1 8 - 12 Yes 28 X X X X ARKEF, Jan. 2001
MW-2/DP-1 20 - 24 Yes 28 X X X X ARKF, Jan. 2001
Monitoring Well MW-3/DP-9 24 - 28 Yes 40 X X X X ARKF, Jan. 2001
MW-3/DP-9 28 - 32 Yes 40 X X X X ARKF, Jan. 2001
Monitoring Well MW-4/DP-3 6 - 8 Yes 28 24 X X X X ARKF, Jan. 2001
MW-4/DP-3 24 - 28 Yes 28 24 X X X X ARKF, Jan. 2001
Monitoring Well MW-5/DP-11 0 -2 Yes 32 X X X X X ARKF, Jan. 2001
MW-5/DP-11 6 - 8 Yes 32 X X X X X ARKF, Jan. 2001
MW-5/DP-11 24 - 26 Yes 32 X X X X X ARKF, Jan. 2001
Monitoring Well MW-6/DP-12 0 -2 Yes 32 X X X X X ARKEF, Jan. 2001
MW-6/DP-12 4 - 6 Yes 32 X X X X X ARKF, Jan. 2001
MW-6/DP-12 315 - 32 Yes 32 X X X X X ARKF, Jan. 2001
Monitoring Well MW-7/DP-13 0 -2 Yes 32 X X X X X ARKF, Jan. 2001
MW-7/DP-13 2 - 4 Yes 32 X X X X VOC data not on data table ARKF, Jan. 2001
MW-7/DP-13 4 - 6 Yes 32 X X X X X ARKF, Jan. 2001
MW-7/DP-13 24 - 26 Yes 32 X X X X X ARKF, Jan. 2001
Sample collected below 3-ft
Surface Soil S-1 3 -5 X X thick floor. ARKF, Jan. 2001
Sample collected below 3-ft
Surface Soil S-2 3 -5 X X thick floor. ARKF, Jan. 2001
Sample collected below 3-ft
thick floor; VOC data also
Surface Soil S-3 3 -5 X X X collected. ARKF, Jan. 2001
Sample collected below 3-ft
Surface Soil S-4 3 -5 X X thick floor. ARKF, Jan. 2001
Sample collected below 3-ft
Surface Soil S-5 3 -5 X X thick floor. ARKF, Jan. 2001

Table2-3_HistoricalDataSummary_Soils.xIs
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Table 2-3
Historic Laboratory Sample Summary - Soils
Metropolitan Former MGP
124 - 136 Second Avenue, Brooklyn, NY

SOIL
Total H2S
Boring | Excavation RELEASED | LEACHABLE
Sample Depth | Boring Log Depth Depth (ft TCLP FROM AMENABLE |LEACHABLE
Location Type Location ID (ft bgs) Available (ft bgs) bgs) VOC SvVOoC PAH | METALS |CYANIDE | METALS | WASTE CYANIDE TOC DRO/GRO |Comments Source

Sample collected below 3-ft
Surface Soil S-6 3 -5 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-7 3 -5 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-8 0 -2 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-9 0 -2 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-10 2 - 4 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-11 2 - 4 X X thick floor. ARKF, Jan. 2001

Sample collected below 3-ft
Surface Soil S-12 2 - 4 X X thick floor. ARKF, Jan. 2001
Boring GP-1 8 12 Yes 16 X X ARKF, July 2001
Boring GP-2 6 8 Yes 8 8 X X ARKEF, July 2001
Boring GP-3 8 12 Yes 16 8 X X ARKF, July 2001
Boring GP-4 4 8 X X ARKEF, July 2001
Boring GP-5 8 11 X X ARKF, July 2001
Boring GP-6 8 11 Yes 11 X X ARKEF, July 2001
Boring GP-10 8 12 11 X X ARKF, July 2001
Boring GP-15 8 12 Yes 16 15 X X ARKEF, July 2001
Boring GP-16 12 16 Yes 16 11 X X ARKF, July 2001
Boring GP-17 12 16 Yes 16 X X ARKEF, July 2001
Boring GP-18 4 8 Yes 16 X X ARKF, July 2001
Boring GP-19 12 16 Yes 16 X X ARKEF, July 2001
Boring GP-20 12 16 Yes 16 X X ARKF, July 2001
Boring GP-21 8 12 Yes 16 X X ARKEF, July 2001
Boring GP-22 4 8 Yes 16 X X ARKF, July 2001
Boring GP-23 6 8 Yes 16 8 X X ARKEF, July 2001
Boring GP-24 10 12 Yes 16 8 X X ARKF, July 2001
Boring GP-25 12 16 Yes 16 8 X X ARKEF, July 2001
Boring GP-26 15 16 Yes 16 8 X X ARKF, July 2001
Boring GP-28 15 16 Yes 16 X X ARKEF, July 2001
Boring GP-29 4 5 Yes 12 22 X X ARKF, July 2001
Boring GP-31 8 12 Yes 16 6 X X ARKEF, July 2001
Boring GP-32 4 8 Yes 16 8 X X ARKF, July 2001
Boring GP-33 4 8 Yes 16 8 X X ARKEF, July 2001
Boring GP-35 6 8 12 X X ARKF, July 2001
Boring GP-36 4 8 X X ARKEF, July 2001
Boring GP-38 10 12 X X ARKF, July 2001
Boring GP-39 12 16 X X ARKEF, July 2001
Boring GP-44 9 11 Yes 16 X X ARKF, July 2001
Boring GP-46 6 7 Yes 20 X X ARKEF, July 2001
Boring GP-52 6 8 X X ARKF, July 2001
Boring GP-54 5 8 Yes 16 X X ARKEF, July 2001

Page 2 of 2
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Table 2-4

Historic Laboratory Sample Summary - Groundwater

Metropolitan Former MGP

124 - 136 Second Avenue, Brooklyn, NY

[ ] GROUNDWATER
Total
Screened | Boring Boring | Excavation
interval Log Depth Depth
Location Type Location ID (ft bgs) |[Available| (ft bgs) (ft bgs) VOC SvoC PAH METALS |Comments Source
Document text states metals were
analyzed; and although the analysis for
metals was requested on COC, no lab
Monitoring Well |  SP-1/GWP-1 15 X X X data provided anywhere in report. Nelson, Pope and Voorhis, June 1997
Document text states metals were
analyzed; and although the analysis for
metals was requested on COC, no lab
Monitoring Well | SP-2/GWP-2 11 X X X data provided anywhere in report. Nelson, Pope and Voorhis, June 1997
Document text states metals were
analyzed; and although the analysis for
metals was requested on COC, no lab
Monitoring Well | SP-3/GWP-3 X X X data provided anywhere in report. Nelson, Pope and Voorhis, June 1997
Document text states metals were
analyzed; and although the analysis for
metals was requested on COC, no lab
Monitoring Well | SP-4/GWP-4 X X X data provided anywhere in report. Nelson, Pope and Voorhis, June 1997
Document text states metals were
analyzed; and although the analysis for
metals was requested on COC, no lab
Monitoring Well |  SP-6/GWP-6 X X X data provided anywhere in report. Nelson, Pope and Voorhis, June 1997
Monitoring Well MW-1 X X Nelson, Pope and Voorhis, June 1997
Monitoring Well MW-2 X X Nelson, Pope and Voorhis, June 1997
Monitoring Well MW-3 X X Nelson, Pope and Voorhis, June 1997
Monitoring Well MW-4 X X Nelson, Pope and Voorhis, June 1997
Monitoring Well MW-5 24 X X Nelson, Pope and Voorhis, June 1997
Monitoring Well AMW-1 X X ARKEF, Jan. 2001
Monitoring Well AMW-2 X X ARKEF, Jan. 2001
Monitoring Well MW-2/DP-1 5| - |25 Yes 28 X X ARKEF, Jan. 2001
Monitoring Well|  MW-3/DP-9 5| - |25 Yes 40 X X ARKEF, Jan. 2001
Monitoring Well MW-4/DP-3 5| - |25 Yes 28 24 X X ARKEF, Jan. 2001
Monitoring Well | MW-5/DP-11 3] - |30 Yes 32 X X ARKEF, Jan. 2001
Monitoring Well| MW-6/DP-12 5| - |25 Yes 32 X X ARKEF, Jan. 2001
Monitoring Well | MW-7/DP-13 5| - |25 Yes 32 X X ARKEF, Jan. 2001
Data provided in summary table for MW-
8. However, text states that DP-14 could
not be advanced due to refusal and
concrete in location. But then the text
states a well was installed and sampled
at MW-8, and the log in in Appendix A -
Monitoring Well | MW-8/DP-14 X X which is not included. ARKEF, Jan. 2001
Monitoring Well C-1S/D X X Shallow and deep well. ARKEF, July 2001
Monitoring Well C-2S/D X X Shallow and deep well. ARKEF, July 2001
Monitoring Well C-3S/D X X Shallow and deep well. ARKEF, July 2001
Monitoring Well C-4S/D X X Shallow and deep well. ARKEF, July 2001
Monitoring Well C-5S/D X X Shallow and deep well. ARKEF, July 2001
Monitoring Well C-6S/D 11 X X Shallow and deep well. ARKEF, July 2001
Monitoring Well MW-9 X X Deep well. ARKEF, July 2001
Monitoring Well MW-10 X X Deep well. ARKF, July 2001
Table2-4_HistoricalDataSummary_GW.xls Page 1 of 1
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Historic Laboratory Sample Summary - Soil Gas
Metropolitan Former MGP
124 - 136 Second Avenue, Brooklyn, NY

Table 2-

5

SOIL GAS
Location Type | Location ID | Excavated VOC SVOC |Comments Source
Soil Gas SG-3 X X ARKF, Jan. 2001
Soil Gas SG-4 X X ARKEF, Jan. 2001
Soil Gas SG-5 X X ARKF, Jan. 2001
Soil Gas SG-6 X X ARKEF, Jan. 2001
Soil Gas SG-8 X ARKF, Jan. 2001
Notes:
Due to shallow groundwater, soil gas samples were collected < 4 feet.
Table2-5_HistoricalDataSummary_SG.xls Page 1 of 1 AECO M




Table 3-1
Proposed RI Sample Location, Rationale, and Analytical Sample Summary
Metropolitan Former MGP, 124-136 Second Avenue, Brooklyn, New York

Location ID Sample Completion Depth* Sample Depth No. of Analyses Rationale
Samples
Surface Soil/Subsurface Soil
SS-1 TCL VOCs, TCL SVOCs, |Evaluate existing surface soil on Site. Located on west side
SS-1 . . TAL Metals, Free CN, of Pathmark building between building and canal at SB-9/MW
2 inches Surface (0 - 2 inches) 1 N
(depth) PCBs (as Aroclors), TCL (9 location.
Pesticides & Herbicides
SS-2 ss-2 VOCs, SVOCs, RCRA 8 |Evaluate existing surface soil on Site. Location to be
(dep-th) 2 inches Surface (0 - 2 inches) 1 Metals, and Free CN determined pending areas of surface soil identifed on Site.
SS-3 ss-3 VOCs, SVOCs, RCRA 8 [Evaluate existing surface soil on Site. Location to be
(depth) 2 inches Surface (0 - 2 inches) 1 Metals, and Free CN determined pending areas of surface soil identifed on Site.
SB-1 sB1 U 5 feet . " VOCs, SVOCs, RCRA 8 |Anticipated upgradient location. Evaluate background soil
d -h Est. 70 feet max |, ppert eed, j"’[‘e IO worsb-ctatlse 3 Metals, and Free CN quality in site area near eastern edge of former MGP footprint
(depth) impacts, and first clean or bottom and elevated PID at LB-8 (35-55 feet bgs).
SB-2 VOCs, SVOCs, RCRA 8 [Evaluate soils adjacent to former Holders 2 and 3. Likely
SB-2 Est. 70 f Upper 5 feet, zone of worst-case 3 Metals, and Free CN downgradient from former bulk oil storage beneath Lowes
(depth) st. eet max impacts, and first clean or bottom building. Evaluate extent of elevated PID at LB-7 (33-55 feet
bgs).
SB-3 SB-3 Uper 5 feet . " VOCs, SVOCs, RCRA 8 |Evaluate soils adjacent to former Holder 5 and downgradient
d >th Est. 70 feet max . per " ee 'dzf‘?”f OI wors l():alsle 3 Metals, and Free CN of primary NAPL producing recovery wells RW9 through RW-
(depth) impacts, and first clean or bottom 13 and RW-39 and 40.
SB-4 VOCs, SVOCs, RCRA 8 |Evaluate soils adjacent to former generator house and tar
Metals, and Free CN tank area along western site boundary. Likely down-gradient
SB-4 Upper 5 feet, zone of worst-case Ny
deth Est. 50 feet max |, " d first cl bott 3 boundary of former MGP footprint by Gowanus Canal.
(depth) Impacts, and first clean or bottom Evaluate potential inputs from Brooklyn Alcatraz Asphalt
Company.
SB-5 TCL VOCs, TCL SVOCs, |Evaluate soils along western site boundary. Likely down-
SB-5 Upper 5 feet, zone of worst-case TAL Metals, Free CN, gradient boundary of former MGP footprint by Gowanus
Est. 50 feet max PP 3
(depth) . impacts, and first clean or bottom PCBs (as Aroclors), TCL |Canal. Evaluate potential inputs from Brooklyn Alcatraz
Pesticides & Herbicides |Asphalt Company.
SB-6 TCL VOCs, TCL SVOCs, |Evaluate soil adjacent to former gas holder in southern
SB-6 Est. 50 feet max Upper 5 feet, zone of worst-case 3 TAL Metals, Free CN, ponign of former MGP footprint. Likely cross-gradient/down-
(depth) ’ impacts, and first clean or bottom PCBs (as Aroclors), TCL [gradient location.
Pesticides & Herbicides
SB-7 VOCs, SVOCs, RCRA 8 |Evaluate soil adjacent to former operations and gas holder in
SB-7 Est. 50 feet Upper 5 feet, zone of worst-case 3 Metals, and Free CN southern portion of former MGP footprint. Likely cross-
(depth) st eetmax impacts, and first clean or bottom gradient/down-gradient location. Evaluate potential inputs
from Brooklyn Alcatraz Asphalt Company.
SB-8 TCL VOCs, TCL SVOCs, |Evaluate soils adjacent to former operations area/Holder 4 in
SB-8 Est. 70 feet Upper 5 feet, zone of worst-case 3 TAL Metals, Free CN, central/western portion of former MGP footprint. Attempt to
(depth) st.701eetmax  finacts, and first clean or bottom PCBs (as Aroclors), TCL |delineate deep impacts noted at RB-1 to east adjacent to
Pesticides & Herbicides |Holder 1.
SB-9 SB-9 Est. 70 feet max Upper 5 feet, zone of worst-case 3 VOCs, SVOCs, RCRA 8 |Evaluate former tar tank area adjacent to Gowanus Canal
(depth) i impacts, and first clean or bottom Metals, and Free CN along western boundary of former MGP.
SB-10 VOCs, SVOCs, RCRA 8 |Previously un-investigated area W/SW of former MGP.
SB-10 Upper 5 feet, zone of worst-case S
Est. 50 feet max |, N 3 Metals, and Free CN Evaluate possible inputs from Brooklyn Alcetraz Asphalt
(depth) impacts, and first clean or bottom
Company.
SB-11 SB-11 Est. 50 feet max Upper 5 feet, zone of worst-case 3 VOCs, SVOCs, RCRA 8 |Previously un-investigated area west of former Holders 1 and
(depth) ) impacts, and first clean or bottom Metals, and Free CN 2 and N/NW of former Holder 5.
SB-12 SB-12 Upper 5 feet, zone of worst-case VOCs, SVOCs, RCRA 8 |Evaluate former Holder 5 along southern boundary of former
Est. 50 feet max |, pp ' 3 Metals, and Free CN MGP footprint. Delineate LB-5 impacts at 27-32 feet bgs.
(depth) impacts, and first clean or bottom
SB-13 SB-13 Ubper 5 feet. zone of worst-case VOCs, SVOCs, RCRA 8 |Evaluate soils W/SW of former Holders 1 and 2. Evaluate
i Est. 70 feet max |, op . 3 Metals, and Free CN deep impacts to east at RB-1, LB-2, and LB-5, where impacts
(depth) impacts, and first clean or bottom
noted at depths up to 67 feet bgs.
SB-14 TCL VOCs, TCL SVOCs, |Evaluate soils west of Holders 2 and 3 and downgradient of
SB-14 Est. 70 feet max Upper 5 feet, zone of worst-case 3 TAL Metals, Free CN, primary NAPL producing recovery wells RW9 through RW-13
(depth) ' impacts, and first clean or bottom PCBs (as Aroclors), TCL and RW-39 and 40.
Pesticides & Herbicides
SB-15 VOCs, SVOCs, RCRA 8 |Evaluate contents of edge of Holder 5 foundation (if present).
SB-15 Est. 70 feet Upper 5 feet, zone of worst-case 3 Metals, and Free CN Evaluate soils west of former Holder 2 and downgradient of
(depth) st eetmax impacts, and first clean or bottom primary NAPL producing recovery wells RW9 through Rw-13
and RW-39 and 40.
SB-16 VOCs, SVOCs, RCRA 8 [Evaluate soils west of former Holder 1 and adjacent to former
SB-16 Est. 70 feet Upper 5 feet, zone of worst-case 3 Metals, and Free CN shaving scrubbers. Evaluate potential extent of deep
(depth) st eet max impacts, and first clean or bottom impacts to east at RB-1, LB-2, and LB-5, where impacts
noted at depths up to 67 feet bgs.
SB-17 SB-17 Est. 50 feet max Upper 5 feet, zone of worst-case 3 VOCs, SVOCs, RCRA 8 |Evaluate soils adjacent to former tar extractors and
(depth) i impacts, and first clean or bottom Metals, and Free CN condensers along 12th Street.
SB-18 SB-18 Est. 70 feet max Upper 5 feet, zone of worst-case 3 VOCs, SVOCs, RCRA 8 |Evaluate soils downgradient of former tar extractors and
(depth) i impacts, and first clean or bottom Metals, and Free CN condensers along 12th Street.
TP-1 TP-1 Unper 5 feet. zone of worst-case VOCs, SVOCs, RCRA 8 [Evaluate location and contents of former Holder 5, valve
(distance/| Est. 8-10 feet max |. PP o 3 Metals, and Free CN house area, and coal line along 12th Street.
depth) impacts, and first clean or bottom
TP-2 TP-2 Upper 5 feet. zone of worst-case VOCs, SVOCs, RCRA 8 [Evaluate location and contents of former Holder 5 and valve
(distance/| Est. 8-10 feet max |. PP e 3 Metals, and Free CN house area adjacent to current building.
depth) impacts, and first clean or bottom
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Table 3-1
Proposed RI Sample Location, Rationale, and Analytical Sample Summary
Metropolitan Former MGP, 124-136 Second Avenue, Brooklyn, New York

Location ID | Sample Completion Depth* Sample Depth No. of Analyses Rationale
Samples
Groundwater
MWwW-1 VOCs, SVOCs, RCRA 8 |Anticipated upgradient/background location. Evaluate
MW- S-est. 15 ft, | est. 40 | S ~ 5-15 ft., | ~ 30-40 ft., D ~ 60- Metals, and Total CN background groundwater quality in site area above "meadow
1S//D 3 e . N ) X
ft, D est. 70 ft 70 ft. mat", in upper portion of semi-confirmed aquifer, and deeper
(date) zone within lower aquifer.
MW-2 VOCs, SVOCs, RCRA 8 |Anticipated cross-gradient location adjacent to former
MW-2D Est 70 feet Est. 60-70 ft. 1 Metals, and Total CN Holders 2 am_j 3. Eval_uate deeper zone within onver aquifer.
(date) Shallow and intermediate groundwater data available from
adjacent site RWs.
MW-3 VOCs, SVOCs, RCRA 8 |Anticipated downgradient location of primary NAPL producing
Metals, and Total CN recovery wells RW9 through RW-13 and RW-39 and 40.
MW-3S/| S-est. 15 ft, | est. 50 ft, S ~5-15 ft., | ~ 25-50 ft. 2 Evaluate possible lateral extent of impacts noted in these
(date) RWSs. Screened interval set to be consistent with RWs.
MW-4 VOCs, SVOCs, RCRA 8 |Anticipated downgradient site boundary location adjacent to
Metals, and Total CN Gowanus Canal. Evaluate potential inputs from Brooklyn
MW-4S/1 S-est. 15 ft, | est. 40 ft S ~5-15 ft., | ~ 30-40 ft. 2 Alcatraz Asphalt Company. Evaluate groundwater
(date) flux/gradients into canal above "meadow mat" and in upper
portion of semi-confirmed aquifer.
MW-5 TCL VOCs, TCL SVOCs, |Anticipated downgradient site boundary location adjacent to
MW- TAL Metals, Total CN, Gowanus Canal. Evaluate potential inputs from Brooklyn
5S/ID S-est. 15 ft, I est. 40 | S ~5-15 ft., | ~ 30-40 ft., D ~ 60- 3 PCBs (as Aroclors), TCL [Alcatraz Asphalt Company. Evaluate groundwater
(date) ft, Dest. 70 ft 701t. Pesticides & Herbicides [flux/gradients into canal above "meadow mat" and in upper
portion of semi-confirmed aquifer.
MW-6 TCL VOCs, TCL SVOCs, |Anticipated downgradient/cross-gradient site boundary
MW-6S/I TAL Metals, Total CN, location adjacent to former southern gas holder along
(date) S-est. 15ft, I est. 40 ft $~515ft,1~30-40 ft 2 PCBs (as Aroclors), TCL |southern/western boundary of site.
Pesticides & Herbicides
MW-7 VOCs, SVOCs, RCRA 8 |Anticipated downgradient/cross-gradient site boundary
Metals, and Total CN location adjacent to former southern gas holder and
MW-75/1 S-est. 15 ft, | est. 40 ft S ~5-15 ft., | ~ 30-40 ft. 2 operations area along southern/western boundary of site.
(date) Evaluate potential inputs from Brooklyn Alcatraz Asphalt
Company.
MW-8 TCL VOCs, TCL SVOCs, |Anticipated downgradient location. Evaluate impacts noted
MW-8S/I TAL Metals, Total CN, near former Holder 1 to the east. Potential centerline plume
(date) |5t 10 ft, I est. 40 ft S~5-15ft, 1~ 3040 ft. 2 PCBs (as Aroclors), TCL |location adjacent to Pathmark building.
Pesticides & Herbicides
MW-9 VOCs, SVOCs, RCRA 8 |Anticipated downgradient site boundary location adjacent to
Mw- S-est. 15 ft, | est. 40 | S ~ 5-15 ft., | ~ 30-40 ft., D ~ 60- Metals, and Total CN Gowanus Canal and former tar tanks. Evaluate groundwater
?dsailt/et)’ ft, D est. 70 ft 70 ft. 3 flux/gradients into canal at three aquifer depth intervals.
Soil Vapor/Indoor Air/Ambient Air
Sv-1 VOCs (TO-15) + Satisfy requirements of the NYSDOH Soil Vapor Intrusion
SV-1/IA-1 (date); IA- Immediately below floor slab 2 Guidance. The sample will be collected with co-located
Naphthalene X X X L
1 (date) indoor air sample in Pathmark building.
SV-2 ) VOCs (TO-15) + Sat_isfy requirements of th_e NYSDOH Soil yapor Intrusion
SV-2/IA-2 (date); IA- Immediately below floor slab 2 Naphthalene Guidance. The sample will be collected with co-located
2 (date) indoor air sample inside Pathmark building.
SV-3 VOCs (TO-15) + Satisfy requirements of the NYSDOH Soil Vapor Intrusion
SV-3/IA-3 (date); IA- Immediately below floor slab 2 Guidance. The sample will be collected with co-located
Naphthalene . X L .
3 (date) indoor air sample inside building.
Sv-4 A VOCs (TO-15) + Sat_isfy requirements of th_e NYSDOH Soil yapor Intrusion
SV-4/IA-4 (date); IA- Immediately below floor slab 2 Guidance. The sample will be collected with co-located
Naphthalene . . L L
4 (date) indoor air sample inside building.
Satisfy requirements of the NYSDOH Soil Vapor Intrusion
AMB-1 AMB-1 Ambient air 1 VOCs (TO-15) + Guidance. The sample will be taken in representative
(date) Naphthalene background/ambient location.
Notes
1. No. - number 9. MW - Monitoring Well (Groundwater Sample) Indicates interval is proposed for inclusion in the 20% of
2. ID - identification 10. SV - Soil Vapor originally proposed sample to be analyzed for an expanded
3. NA - Not applicable 11. 1A- Indoor Air list of analytes.
4. NYSDOH - New York State Department of Health 12. AMB - Ambient Air
5. MGP - Manufactured Gas Plant 13. VOCs - volatile organic compounds
6. RCRA - Resource Conservation and Recovery Act 14. SVOCS - semi-volatile organic compounds
7. SS - Surface Soil 15. CN - cyanide
8. SB - Soil Boring (Subsurface Soil) 16. * - Depths may be adjusted shallower if 10 feet into clean achieved.
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